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With an integral project approach method we provide 
our clients with comprehensive construction planning and 
management services in building construction, civil 
engineering and infrastructure projects. Our competence in 
scheduling, site installation and logistics planning, and our 
foundational technical knowledge are defining components 
making us an essential asset to our clients in the 
successful execution of projects.

Dipl.-Ing. Heinz Stenmans

Department Manager
HOCHTIEF Consult Construction Management Services
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Dear clients and business partners, 

We offer our clients expertise and specialised
knowledge not only concerning work preparation and 
construction management, but also in the area of 
project management. Our qualification is significantly 
based on our experienced knowledge in scheduling, 
resource planning and logistics planning, 
complemented by our operational and multidisciplinary 
experience in each project phase along with our desire 
for creative and constant improvement. 

With our competencies we contribute to projects  
within all HOCHTIEF divisions and in addition we 
serve our external clients successfully. Both our 
experience and networking add to the integrated 
success for our clients projects. 



ÁWork preparation / Construction methods 

ÁConstruction sequence / Logistics 

ÁSite installation 

ÁScheduling / Controlling 

ÁModel-based scheduling (4D planning) 

ÁPlanning of design processes 

ÁLean Construction

Civil
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As service providers we support each HOCHTIEF 
Civil operational unit in prequalification, bid 
preparation and execution of large-scale projects. 

Our service portfolio comprises construction 
planning and optimised logistics at an early stage, 
together with an efficient site installation and schedule 
controlling. Thus we enable our clients to reliably meet 
their project objectives in relation to time, cost and 
quality.

Two toll roads in Austria and Slovakia, where we 
prepared the overall schedule for the concessionaire, 
count to our outstanding references . Furthermore we 
gained the confidence of our client through model-
based scheduling and the planning of construction 
phases on the metro extension project Hafencity
Hamburg.

Our services:
(Civil/ Building)
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Building

ÁAnalysis of construction phases

ÁScaffolding and formwork

ÁPit lining

ÁCrane foundations

ÁTemporary structures

As service providers we support each HOCHTIEF 
Building unit in prequalification, bid preparation, and 
execution. Thereby we provide our experience from 
multiple complex projects to our clients.

Optimised site installation, logistics, scheduling and 
schedule control, model based scheduling, as well as 
the design of temporary structures (pit lining, crane 
foundations) compose the services provided by our 
experienced team. Process optimisation by utilisingthe 
Continuous Improvement Process (CIP) und 
implementing Lean Construction methods have a 
foremost priority.

Our broad expertise in the construction of high-rise 
buildings is demonstrated in numerous references
including the Main Tower in Frankfurt and the Sky 
Office in Duesseldorf. Furthermore we have been 
intensively involved in the challenging construction of 
the new Elbphilharmonie in Hamburg.
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Project Management
Services

National
Tb prmmloq lro `ifbkqp§project management 
through all project phases. Meeting project goals 
tends to get more and more difficult, due to increasing 
time and cost constraints. Additionally various external 
disturbing factors provoke a gap between intention 
and reality.

Counterbalancing the disturbances through an 
anticipatory, process-oriented project management is 
of utmost importance. In conjunction with the project 
team we work on the timely identification of time and 
cost variances und develop creative solutions in 
order to implement effective control and regulation 
measures.

Our team has a broad experience spectrum 
including several construction delivery methods from 
general contracting to construction management. 
Using our expertise and our project management 
tools we effectively lighten the load of the project 
management and the project team and ensure the 
accomplishment of the set project goals.

Project team assembly and process organization:

Á Structuring the project in operational and functional units 
including task assignment and division of competencies. 

Á Establishment of communication channels, organisation
of meetings and reporting, structuring the decision 
process.

Á Establishment of procedures and work-flows.

Á Establishment and implementation of collaboration tools 
and systematic document management.

Cost and payments:

Á Payment plans, evaluated schedules

Á Transparent, time-based cash flow plans 

Our services:
(national / international)
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We accompany our clients inlarge -scale 
international projects from development to 
completion and support the project management 
team in all services of construction management.

Our portfolio offers you construction management 
services on an international level. Our qualified team 
members will assist you from developing the project 
team assembly and process organisation, 
implementing a structured information and 
communication system, through to the target-oriented 
project management.

Experience and our intensive network to other 
HOCHTIEF divisions build the basis for a qualified 
support of your project.

Project Management
Services

International

Capacity -based concepts, scheduling and schedule 
control: 

Á Structuring, installation and  maintenance of an integrated 
schedule database system including internal and external 
reporting.

Á Variance- and trend analysis, development of control 
measures and visualisation.

Additional services: 

Á Model-based scheduling
(3D/4D-planning)

Á Site installation / Logistic coordination

Á Claim management

(Claim enforcement / Claim rejection)
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Expertise Development

The competency centre for Construction 
Management Services bundles qualified expertise in 
schedule control and technical know-how for 
construction operations. Our internal expertise 
development unit ensures the retention and 
advancement of the high professional level within the 
department.

Targeted knowledge transfers and meaningful 
standardisationare our answers to the constantly 
increasing demand for efficient project execution.

Notwithstanding our orientation towards the required 
services in the day-to-day business we ensure, 
through our engagement in research and 
development , that future technology is developed 
practically and that it already contributes to your 
mobpbkq molgb`q¨p pr``bpp+

Implement the insight from our commitment in your 
next project!
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Á Basics for systematical planning of 
construction time

Á SLC¬SystematisedLogistics Concept

Á Nemetschek On-Site ProgressManager ¬
Mobile progress survey and easy to handle 
evaluation of schedule situations on site

Á InTun ¬Parallel tunnel lining
Reduced construction time for tunnel projects
through innovative execution concepts

Á InPro ¬Changes within the European construction 
industry from traditional work to model-based work  
using the example of 4D-planning. Information 
concerning this EU research project can be found 
on the internet (www.inpro-project.eu).

Á IBP ¬Integration procurement planning
Automated data exchange between systems for  
scheduling and procurement

Á Application of 4D-planning for enforcement of 
construction claims

Á Consulting und training
for  scheduling and project management software
(Primavera P3/P6, MS Project, Asta Powerproject,
TILOS)

Á Development and Consulting
concerning Lean construction approaches in work 
preparation and schedule control

Our services:

Each stage of improvement helps you to increase 
the adherence to schedules and optimise process 
quality. Thus overall costs can be reduced and risks 
can be mitigated.

We offer consulting service and support in the 
selection, setup and implementation of the 
appropriate tools and methods in application to 
technical project controlling.

The interlinking of tool-knowledge with our know-how 
in methods, and their integration into the business and 
project specific organisationconcept accounts for one 
of our central success factors. 

The permanent development of our services offered 
as a consequent to the demands of the projects runs 
as a central theme in our entire service portfolio. 

Á Collaboration Tools
Independent expertise in consulting and implementation 
of collaboration tools for effective control of design 
processes as well as plan and document management 
within projects.
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Healthand Safety

Management Since new construction site regulations came into 
effect on July 1, 1998 the owner bears the 
responsibility for all safety concerns on site.
Essentially the occupational health and safety 
manager has to ensure the application of German 
safety laws during design and construction.

These regulations are targeted on achieving a well-
ordered and unimpeded construction process 
including a reduction of work accidents during 
construction, maintenance and repairs. The 
occupational health and safety manager coordinates 
the assessed activities of all trades on site under 
consideration of the collective protection systems.

During the design phase we analysethe existing 
design and develop the health and safety plan as well 
as the supporting documents for future construction 
works. We add safety aspects to the planning of site 
installation and the concepts for safe construction 
methods and procedures.

During the construction phase we organisesafety 
inspections and execute them. We monitor the 
implementation of all aspects included in the health 
and safety plan and all site regulations.

The close cooperation between Consult Construction 
Management Services (Occupational Health and 
Safety Manager) and all HOCHTIEF divisions 
optimises the efficiency of construction and operation, 
increases occupational safety for employees and 
generates considerable added value.
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Added value through
systematical 
process management

HOCHTIEF Consult Construction Management Services ¬

part of the strong HOCHTIEF Consult network

HOCHTIEF Consult

As engineering service providers HOCHTIEF Consult  
has long-standing experience in building, civil and 
infrastructure construction.

HOCHTIEF Consult offers design, engineering, 
consulting and project management services from 
a single source:

Real Estate Services, Construction  Management 
Services, Building, IKS Energy, Infrastructure, 
Materials, Marine Works.

Our range of services, starting with preconstruction 
support and ending with warranty management, 
includes the whole process of design and 
construction .

We are strongly connected to our operational units; our 
strength arises where practical knowledge and 
experience are essential. 

Furthermore, we increase our business volume for 
external clients continuously.
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Á Our experience across projects in executing 

construction processes enables us to support our 

clients on a project-driven basis.

Á The cross-project expertise in various software and all 

established planning tools enables us an integrated 

approach.

Á The intensive network between all departments at 

HOCHTIEF Consult and their core competencies 

minimisesinterfaces and advocates quality.

Á We support and advise the operational units within 

HOCHTTIEF and our external clients on design and 

construction processes, as well as on choosing 

planning and controlling tools.

Putting our Clients First

We apply our practical know -how for each given 

project and as customer -oriented.
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Our services are part of every stage within

the HOCHTIEF -Value-Chain

+ Reliable Schedules

+ Cost Savings

+ Quality Assurance

Consult Construction Management Services
Part of the HOCHTIEF-Value-Chain

+ Risk Optimisation

+ Process Stability

+ Safeguarding the 

future

+ Innovation

Operation:
ÁPlanning of startup and final 

inspection

ÁPlanning of tenant 

fitout and 

modification

Construction:
ÁScheduling and 

schedule control

ÁSite installation

Finance:
ÁCost schedules

ÁCash-Flow -Analysis

Planning:
ÁCollaboration Tools

ÁPlanning of design 
processes
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References
Elbphilharmonie

Hamburg

ÁSite installation planning

ÁLogistics planning

ÁScheduling and schedule control

ÁDetailed schedules for startup 
phase

PPP-Ostregion
Y-Trasse

Austria

ÁScheduling of design processes

ÁOverall scheduling

ÁCost schedules

ÁSchedule control

ÁInterface management in between contractors

ÁPerformance records for licensor and banks

D1-Project
Dubna Skala

Slowakia

ÁScheduling of design processes

ÁOverall  scheduling

ÁCost schedules

ÁSchedule control

ÁInterface management in between contractors

ÁPerformance records for licensor and banks

Sky Office

Duesseldorf

ÁSite installation

ÁScheduling and schedule 
control

ÁPlanning of construction 
sequences

City Tower

Offenbach

ÁSite installation planning

ÁLogistics planning

ÁScheduling and schedule 
control

ÁDesign of pit, pit lining and 
temporary structures

ÁConcept for formwork and 
scaffolding

ÁHealth and safety 
coordination

14 | 15

15

BARWA
Commercial Avenue

Doha, Qatar

ÁSite installation planning 

ÁTender documents and 
specifications for site installation

Hafenspitze

Duesseldorf

ÁImplementation of Lean Construction

ÁScheduling and schedule control

ÁSite installation planning 

Main Tower

Frankfurt

ÁSite installation planning 

ÁLogistics planning 

ÁPlanning for dig-and-cast method

ÁDesign of pit lining

ÁScheduling and schedule control

ÁConcept for formwork and scaffolding

ÁDesign of temporary structures

University Clinic

Hamburg-Eppendorf

ÁScheduling and schedule control

ÁDetailed schedules for startup phase

ÁSite installation planning 

ÁLogistics planning

ÁScheduling and schedule control

ÁSupport for claim management

Landeskriminalamt NRW

Duesseldorf

Tunnel H7 -1

Fritzens / Baumkirchen,
Austria

ÁSite installation planning for compressed air tunneling 

ÁLogistics planning for compressed air tunneling

ÁDetermination of machinery and equipment components

ÁTender and procurement (ca. 7,0 Mio. EUR) 

ÁNegotiations with suppliers

ÁScheduling


